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DIALYSIS CARE CENTER, LLC 
15786 S. Bell Road 
Homer Glen, IL 60491 
PH: 708-645-1000 
FAX: 931-484-4701 

February 20, 2018 

VIA Federal Express 

Kathryn Olson 
Chair 
Illinois Health Facilities and services review Board 
525 west Jefferson Street, 2nd  floor 
Springfield, Illinois, 62761 

Re: Permit Renewal Request — Dialysis Care Center McHenry (Proj. No. 16-058) 

Dear Ms. Olson: 

I am writing on behalf of Dialysis Care Center McHenry to request a twelve-month extension of 
the completion date for Project No16-058 (Dialysis Care Center McHenry). Illinois Health 
Facilities and Services Review Board ("HFSRB”) approved Dialysis Care Center's certificate of 
need application. While construction has commenced, based on recent experiences, Dialysis 
Care Center anticipates it takes six to eight months for Medicare Certification of the facility. 
Accordingly, we respectfully request a twelve-month renewal of the project permit and a new 
project completion date of March 31, 2019. 

1. Requested Project Completion Date 

Dialysis Care Center requests the HFSRB grant a twelve-month renewal of the project permit 
and establish March 31, 2019 as the new project completion date. 

2. Status of Project and statement regarding Completion of the Project 

We expect the construction to be 100% complete before the end of this year. Medicare 
certification, is taking six to eight months for a facility, based on recent experience. 
Therefore, to allow sufficient time to complete this project, we request a twelve-month 
renewal of the project permit. 



3. Confirmatory Evidence of Project Compliance 

I hereby certify, pursuant to 77 Ill. Admin. Code 1130.740, Dialysis Care Center McHenry 
compliance with the scope and costs of the project by the HFSRB pursuant to Project #16-
058. 

Based on the above information, in compliance with section 1130.740 of the Illinois 
administrative code, we formally request a twelve-month renewal of permit for project #16-
058 and a new project completion date of March 31,2019 

If you have questions or comments, please do not hesitate to contact me. 

Sincerely, 

Asim M. Shaz7ad 
Administrator 
Dialysis Care Center 
shazzad@kidneycares.com  
Cell: (630) 965-9007 
Direct: (708) 737-7200 

Notarization: 
Subscribed and sworn to before me 
this  JO'  day of  "nitled ity 

• • 
I 	RICHARD J NIISIOROWSKI 	/ 

4 	Official Seal 	1 

‘ 	Notary Public • State of Illinois 	1 

4 	my Commission Expires Sep 9, 2019 	• 
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